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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Mickey Marine

CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Tuesday, February 27. 2001

WEATHER Partly Cloudy

. REPORT NO.

TEMPERATURE 40 - 57

021

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Mickey Marine -
Port Navigation -

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine -
Port Navigation - .

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

6:45 am Per telecon with Gail (OPS), Berth 604/605 were available for the post-dredge survey. I notified Tim (Hagedom
Survey). Tim indicated that he would begin the survey work at about 10:30 am.

10:30 am Hagedorn was on site preparing for the post-dredge survey.

11:00 am Per telecon with Greg Speyer (Hickey), the dump scow was on the way to the Port pumping facility. I notified Jeff
(Port Dredge Captain).

I observed that Hagedom was moving up and down the river, along Terminal 6, with the survey boat

12:00 pm Hagedom continued passes through the Terminal 6 dredging area with the survey boat.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE USEPASF

1286465
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PROJECT Terminals 5 and 6 Maintenance Dredging CONTRACT NO. 52374/OOD090

CONTRACTOR Mickey Marine: £ - - . : • . - • ' . - ' • SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Tuesday, February 27, 2001 REPORT NO. 021

WEATHER Partly Cloudy :. : TEMPERATURE 40 - 57

(signature on hardcopy)-


